GOLDEN HILL PUBLIC FACILITIES FINANCING PLAN UPDATE TIMELINE
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GOLDEN HILL PFFP FY 2015 UPDATE 366 days v v
1 INITIATION PHASE 93 days
1.1 Obtain Project/Cost Information from Departments 63 days =
1.2 Finalize Project/Cost Information from Departments 30 days
2 ANALYSIS PHASE 41 days
2.1 Update Forecast Data 5 days
2.2 Calculate Development Impact Fees 5 days
2.3 Prepare Draft Financing Plan 30 days
3 REVIEW PHASE 163 days
3.1 Community Planning Group (CPG) Introduction 1 day
3.2 CPG Subcommittee Meeting* 60 days =
3.3 Community Planning Group recommendation / public review 1 day L
3.4 City interdepartmental review (e1472) 60 days
4 APPROVAL PHASE 56 days =
4.1 Planning Commission 1 day ‘H'
4.2 LU&H 1 day 016’30
4.3 City Council/Mayor approval** 1 day I
' Task & Milestone @ External Tasks =
Project GOLDEN HILLPFFP Y2015 | spit s Summary P9  External Milstone &
Progress s Project Summary =)  Deadline &
*Assumes 2 subcommittee meetings with CPG Planning, Neighborhoods & Economic Development Department

**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approva’l.
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